

Project management office setup

Reduction in projects' time and budgets, increase in the performance of complex programs



Project example: Project management of a large-scale optimization program at a large universal bank

- Project planning, control and risk management procedures were implemented
- Transparent reporting system was established
- Acceptance criteria for the project results were introduced

Share of projects completed on time and within budget

> 80%

Experience of the team

- Turnkey set-up of project & program management office
- Independent audit of project management quality
- Development of project procedures and conducting training on project management standards
- Management of a program for the implementation of IT solutions in retail division
- Management of a program for the corporate lending process automation

Approach to PMO set up and Results

