
Auditing Agile projects
Your grandfather’s audit won’t 
work here! 
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Common myths about auditing Agile
Myth No. 1: Agile teams can do whatever they want 

The reality: Agile actually builds controls directly into the development 
process that the team follows. The concept of acceptance criteria is one 
example. For each user story (activity), the team will define the criteria that 
determines when the story is complete and working as expected.   

Myth No. 2: Agile projects produce no documentation

The reality: On the contrary—you just need to know where to look. True, 
you are not going to find the same stage-gate documentation. Rather, 
you will find documentation embedded within user stories. Evidence 
of stakeholder sign-off may be found in a sprint review meeting. When 
adopted well, Agile development projects produce more relevant and 
usable documentation.

Myth No. 3: Agile projects do not follow project  
management practices

The reality: Agile simply adopts a different approach to project 
management, but objectives are the same as with traditional methods. 
Take status updates, for example. Agile may not call for sit-down status 
meetings, but project status is captured on the visual display/tool in real 
time, as well as in daily “stand-ups” where teams assemble briefly to discuss 
the work for the day and update the board. The need for a single project 
manager is expelled in Agile because the team is self-organized and there is 
more granular management of the work.

Auditing Agile projects

For many companies, Agile methodologies 
are beginning to gain ascendancy over 
traditional Waterfall development. 
With their focus on speed, adaptability, 
and continuous iteration, Agile projects 
can present opportunities for Information 
Technology (IT) departments and 
challenges for Internal Audit (IA) teams 
tasked with deciphering whether risks 
are mitigated. 

This has led to a number of 
misconceptions about auditing Agile 
and no small amount of confusion (see 
“Common myths about auditing Agile”). 

Common to these misconceptions is the 
belief that Agile projects are somehow 
“free-for-alls” that lack any type of rigor 
or formal processes—something that 
is guaranteed to make them more risky 
than traditional software development 
initiatives and throw a monkey wrench 
into any attempt to audit them. Yet the 
reality is quite the opposite. Agile 
projects present the same inherent risks as 
traditional projects. What differs is the Agile 
process itself and, therefore, how risks are 
addressed and mitigated. For that reason, 
as auditors, IA teams need to take a step 
back and switch lenses—and as with Agile 
projects themselves, teams need to adopt a  
different approach. 
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Take a deep breath: The 
inherent risks are the same
Agile and Waterfall projects both face the 
same set of inherent risks, ranging from 
undetected problems with functionality 
to a failure to meet stakeholder needs. 
What differs between the two approaches 
is the development process, including 
the frequency of delivery, the team 
structure, and organization of the work (see 
"Characteristics of Agile"). Therefore, how 
those risks are mitigated and where IA looks 
for evidence that a control is in place would 
also change. Consideration of new project 
controls that leverage an understanding 
of how Agile has been implemented in an 
organization leads to efficiencies and more 
effective risk mitigation.

Like an audit of a traditional Waterfall 
project where the auditor reviews checks 
and balances that have been built into the 
process, Agile projects also have logical 
control checkpoints. Typically, the 
auditor will review the Waterfall system 
development lifecycle (SDLC), which outlines 
the system development process the 
company has adopted. Similarly, a company 
utilizing an Agile approach would typically 
have similar documentation outlining the 
process it is using. 

The difference is Waterfall projects have 
regular stage gates that occur in a linear 
and sequential fashion, while Agile projects 
are iterative in nature, which may change 
the timing of controls, as well as how 
they are executed. This leads to the 
next consideration.

Characteristics of Agile
Agile development methods come in a variety of flavors, and 
although the specifics may differ, the approaches all share some 
common characteristics:

Teams work in “sprints”—time-boxed intervals of  
several weeks

Work is broken into small increments referred to  
as “stories”

Work is ordered based on business priorities

Stories move from start to finish (e.g., completed piece of 
software) within a sprint

At the end of each sprint, completed work is demonstrated 
to stakeholders

Agile teams are facilitated by a scrum master who helps to 
ensure the process is followed

Frequent and ongoing collaboration with customer 
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Agile may provide more comfort

portion of the overall development effort, 
allowing for refinement and a change 
in priorities if required. Furthermore, 
because stakeholders are involved in each 
deployment, there is less risk that the final 
product does not meet the business need 
or that functionality is not working  
as intended.

One of the most prominent features of 
Agile projects is the granularity of the work 
involved: Sprints focus on the start-to-finish 
delivery of a single software feature. This has 
some important benefits when it comes to 
risk and performing the audit—namely that 
controls can be more precise and tightly 
managed. For example, consider the 
stakeholder sign-off control. When software 
is developed using a traditional Waterfall 
approach, the go/no-go decision occurs at 
the very end of the project. It is rare that 
certain pieces of functionality would be 
deployed while others are held back. When 
review occurs at the end of development, 
stakeholders have a wide range of features 
to look at, and a lot can fall through the 
cracks or surface much later. With Agile, 
stakeholders are providing feedback for a 
single aspect of the product. This means 
both user testing and resulting feedback are 
highly focused and much more likely to zero 
in on any problems. 

When work is arranged into smaller, 
regularly completed chunks, there is less 
potential for errors or problems that arise 
to affect the overall project. In addition, 
teams are learning during each iteration 
and adding value to both the process 
and the product as a result. They are 
also reprioritizing and refining what is 
needed to achieve a product that is aligned 
with stakeholder needs. More frequent 
deployments focus the team on a smaller 
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Strategies for auditing 
Agile projects
When auditing Agile projects, IA teams 
may need to think differently—whether 
this means recognizing a different set 
of controls, changing where to look for 
evidence that controls exist, testing an 
ongoing control, or helping the team gain 
even more operational efficiencies. 

The controls for Agile projects will be 
different because the frequency, evidence, 
process and governing policies, and 
precision will all have changed. 

For example, one of the most prominent 
Waterfall controls used to mitigate the 
risk that the functionality is not working 
as intended is the final stage gate, review, 
and ultimate go/no-go decision, discussed 
previously. Historically this control happens 
once—after testing and prior to the big bang 
deployment. With Agile, this control will 
occur much more frequently because there 
will be deployments throughout the project. 
The evidence of a stakeholder decision may 
not take the form of a final written sign-off. 
Instead, it could include documentation in 
user stories, meeting minutes, check boxes, 
or notes on the story. The Agile team will 
have defined acceptance criteria for the 
story, which can also give insight into how 
they are determining when functionality is 
ready for deployment, something that is 
important for the audit team to understand. 
An appropriate audit step may then be to 
corroborate with the stakeholder.  

In Waterfall projects, another common 
example of a control that mitigates the 
risk that the delivered software does not 
meet the business need is the review and 
approval of business requirements. The 
auditor will typically review the approval but 
also validate that those requirements carry 
through the remaining phases of the project 

(specifically, build, test, and issue resolution). 
However, with Agile, those requirements 
may change and evolve throughout the 
project, and the auditor will need to 
understand the process for incorporating  
those changes.  

Given the iterative nature of Agile 
development, audit teams should consider 
how they risk-rank and sample controls. IA 
teams may not be able—or even want—to 
look at every persona or user story, and 
the reviews and sign-offs won’t apply to 
the entire product. Instead, the auditors 
may choose to limit the audit to specific 
higher-risk sprints. Given this difference, 
risk should continue to be top of mind. That 
includes the auditor providing a point of 
view and consideration of controls being 
designed and built into the system being 
implemented, as well as the applicable new 
or evolving process, with the difference 
being that in an Agile project, only the 
minimum viable product may be deployed 
at any given time. The auditors will need to 
consider the risks and applicable controls 
related to that functionality and continue 
to include those considerations within the 
audit plan.

Finally, it should be recognized that 
moving from Waterfall to Agile is an 
organizational change that has both a 
technical (knowledge of Agile) as well as an 
adaptive (change management and people) 
component. As internal auditors, assisting 
in both aspects of the transformation is 
important. To do this, a solid understanding 
of how the team is organized and their level 
of Agile maturity is necessary. This can 
provide perspective on the effectiveness 
of Agile programs and can help the 
organization obtain the benefits of this new 
way of working.  
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Amp on Agile!

The goal in auditing software development 
projects is to help teams be more effective 
and efficient and to appropriately mitigate 
risk. When auditing, the intent is to add 
value, not hinder the pace of a project. 
For Agile projects, there are numerous 
opportunities to achieve these goals 
throughout the development process, which 
is why it makes sense to bring the IA team 
on board at the beginning of the project 
rather than at the end, when it will most 
likely be too late. 

But to be truly effective, auditors should 
consider taking a page from the Agile 
playbook in the design and approach to the 
audit itself. If the software development 
team is working in an iterative way, 
it makes sense that Internal Audit’s 
recommendations or viewpoint should be 
iterative and dynamic as well.

Flexibility and adaptability need to 
imbue the approach. There may be certain 
sprints, areas of functionality, or aspects of 
the project that require more attention; this 
way, IA teams can adjust the audit plan as 
different priorities emerge.1

1. For more information on Agile Internal Audit, 
please refer to our Agile Internal Audit series at 
www.deloitte.com/us/becoming-Agile.
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Contacts

Contact the Deloitte Risk and Financial 
Advisory professionals listed below to 
discuss the approach to auditing Agile 
projects at your organization:

Sandy Pundmann
US Managing Partner, Internal Audit
Deloitte & Touche LLP
+1 312 203 7000
spundmann@deloitte.com

Sarah Adams
Managing Director
Deloitte & Touche LLP
+1 713 982 3416
saradams@deloitte.com

Ranjani Narayanan
Senior Manager
Deloitte & Touche LLP
+1 617 437 3847
rnarayanan@deloitte.com

Kristen Heikkinen
Senior Manager
Deloitte & Touche LLP
+1 617 437 3488
kheikkinen@deloitte.com

Christopher Pattillo
Manager
Deloitte & Touche LLP
+1 206 716 7010
cpattillo@deloitte.com
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